

MACKAY REGIONAL SPORTS PRECINCT

Project Update #9 August 2018

Construction Update

Construction work for the Mackay Regional Sports Precinct and Ferris Gully CQU Trunk Drain continues. Works completed include:

- 50m pool shell complete
- Pool Plant building blockwork complete
- Pool pumps & filters on site
- Aquatic Change room slab complete, blockwork underway
- Aquatic Reception/Café building slab poured
- Athletics – Hammer/Discus throwing pad poured
- Athletics – Shot Put pad poured
- Athletics inner track field subsoil drainage & irrigation complete
- Athletic pavilion slab poured and blockwork completed

The 50m pool shell is now complete and awaiting water tightness testing.

The aquatics area is really taking shape, especially now all pool shells are complete and the slabs are poured for the pool plant, change room and reception/café buildings.

The works associated with athletic track continues, with pavement layer well underway. The athletic inner field subsoil drainage & irrigation has been installed and the area is now ready for top dressing of soil prior to turf being laid. Mounds have been created around the track perimeter which will allow for spectators to have a good view of activities taking place on the track & field.

The following construction activities will be occurring in August 2018, weather permitting:

- 50m pool water tightness testing and commence pool tiling
- Continue blockwork to Aquatic Change Room building
- Commence blockwork to Café/Reception building
- Roofing to Athletics building & pool plant building
- Continue work on the pavement layer of the running track
- Continue installation of main services trenches
- Continue underground services
- Completion of CQU Drain works



Australian Government

BUILDING OUR FUTURE



MACKAY REGIONAL SPORTS PRECINCT



Figure 1 - 50m pool shell with pool plant building in background



Figure 2 - 25m pool shell



Australian Government

BUILDING OUR FUTURE



MACKAY REGIONAL SPORTS PRECINCT



Figure 3 - Athletic Track back straight taking shape

Anticipated Project Timeline

Award design and construction contract	Nov 2017
Construction of the Ferris Gully CQU trunk drain	Jan 2018 to Aug 2018
Design and construction of Mackay Regional Sports Precinct	Late 2017 to Feb 2019
Anticipated opening	Feb 2019

Further information

Should you have any questions, or for further information, please email council's project team at MRSP@mackay.id.gov.au or phone Community Engagement on 1300 MACKAY (622 529).



Australian Government

BUILDING OUR FUTURE

